
October 22, 2006 

ARIZONA CORPORATION COMMISSION 
Hearing Division 
1200 West Washington Street 
Phoenix, AZ 85007 

OCT 2 4 2006 

ARIZONA lu 
HEAR1 NC- 

RE: Oak Creek Utility Corporation Extension Request, dated 
October 2, 2006, seeking additional t h e  to complete construction 
of a 10,000 gallon water storage tank. 

DOCKET NUMBER: -6206 lRd4-0835 

My name, address and telephone number are listed below. 
~ 5 y  oao(p\A-or-waco 

On July 18, 2005, Oak Creek Utility Corporation was issued 
Decision No. 67986, which granted the company a rate increase and 
authorized them to obtain a $40,000 loan from WIFA to 
constructdinstall a 10,000 gallon water storage tank. At that 
time, the company was directed to complete the storage tank 
project within 18 months of the effective date of decision No. 
67986 . 
I believe 18 months was a generous amount of time to secure the 
WIFA loan and to complete a project of this scope. 

IC i s  obvious to me that the company is not going to meet their 18 
month deadline, since they still don't have approved funding. 
I would be willing to grant them an additional six months time, 
giving them a total of two years to complete this project. 

Sincerely, 

David Peck 
P.O. Box 1354 
Sedona, A2 86339 
Telephone (928) 204-1971 

QCT 2 42006 


